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Statement of Ongoing Contractsasof 04/20/19

04/ 24/ 19
District 02

Location xwaraea

Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
02- LAS- 36-22. 4/29. 4 I'N LASSEN COUNTY | N AND NEAR HAT CREEK CONSTRUCTI ON & YOLTON, JOHN $15, 094,395 06/11/18 22%
02-4F9904 SUSANVI LLE FROM 0.3 M LE EAST OF MATERI ALS, | NC. 470-800 DI ANE DRI VE $7,283,331 07/09/18 48%

ACNH P036- (105) E $0  12/02/19

EAGLE LAKE ROAD TO ROUTE 395 24339 HW 89 N.

SUSANVI LLE, CA 96130

--(0)
COLD PLANE AC PVMI, AC OVERLAY, .
BURNEY CA 96013 (530) 864-9033 SUSPENDED
(530) 335- 5501
02- LAS- 44-31. 9/ 32. 6 IN LASSEN COUNTY ABOUT 10 M LES WEST HAT CREEK CONSTRUCTI ON & JOHN YOLTON $2, 294,949 09/ 11/ 18 0%

02- 1H4404
HSNH- P044- ( 058) E

$46,500 09/25/18

OF SUSANVI LLE FROM 0.3 M LE WEST TO MATERI ALS, | NC
$0 06/24/19

0.4 MLE EAST OF BIG SPRI NGS ROAD 24339 H GHWAY 89 N.

471-800 DI ANE DR
SUSANVI LLE, CA 96130

2%

-0 %
RVE | MPROVENENT .
BURNEY CA 96013 (530) 864- 9033 SUSPENDED
(530) 335- 5501
02- LAS-70-/3. 9 I N LASSEN AND PLUMAS COUNTI ES AT AND HAT CREEK CONSTRUCTI ON & $17, 335, 629 03/ 28/ 19 0%

02- 0H7604 NEAR CHI LOOOT FROM 0.9 M LE WEST OF MATERIALS, |NC. $0 04/15/19 0%
BINH PO70- (138) E SUMM T SCHOOL DRIVE TO 0.7 M LE EAST 24339 STATE HI GHWAY 89 N. $0
-0 OF ROUTE 395

BURNEY CA 96013
(530) 335-5501

RECLANMATI ON & DRAI NAGE REHAB

02-LAS-70-/3.8
02-2H6104

I' N LASSEN COUNTY ABOUT 8 M LES EAST S| ERRA NEVADA CONSTRUCTI ON | NCCOLLI' NS, RONALD $290, 000 05/05/16 20%

$290, 000 07/14/16

OF CHI LCOOT FROM PLUMAS COUNTY LINE 2055 E. GREG STREET 1555 E. MAI N ST. $0 03/30/18  100%
TO ROUTE 395 DIR S EMERGENCY L. B. SPARKS. NV 89431 QUI NCY, CA 95971
OVERLAY AC TRAVEL- WAY g 3
(775) 355- 0420 (530) 605- 5866
20. 80
010010
02- LAS-139-6.2/7.3 IN LASSEN COUNTY ABOUT 6 M LES NORTH KNI FE RI VER CONSTRUCTI ON YOLTON, JOHN $3, 699,598 06/29/18  100%
02- 0H6304 OF SUSANVI LLE FROM 0.1 M LE SOUTH TO 1764 SKYWAY 471-800 DI ANE DR $3, 590, 454 07/13/18 95%

NSST- S139- (024) E 0.7 MLE SOUTH OF ANTELOPE RADI O $0 11/20/19

-0 CH O CA 95928 SUSANVI LLE, CA 96130

STREET. (530) 864- 9033 OVER RUN
CURVE | MPROVEMENT (530) 891- 6555
02- LAS- 395-603. 0/ 60. 3 | N LASSEN COUNTY AT SUSANVI LLE MESA ENERGY SYSTEM | NC. YOLTON, JOHN $299,000 11/19/18 0%
02- 4H9704 MAI NTENANCE STATION DIR S EMERGENCY 2 CROMAELL 471-800 DI ANE DRI VE 23 éi; gg; 12 0%
F.A | RVINE. A 92618 SUSANVI LLE, CA 96130
REMOVAL & REPLACE EXI STI NG HEATI NG : (530) 864- 9033
SYSTEM
20. 80

. 524
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Statement of Ongoing Contractsasof 04/20/19 04/ 24/ 19
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬁ]eergr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- MOD- 299- . 5/ 0 I N MODOC COUNTY NEAR ADI N AT BUTTE ~ WEST COAST CONTRACTORS, |INC. ZDENEK, M KE $6, 948,619 12/ 20/ 18 2%
giéfﬁ;gg. o) E CREEK BRI DGE AND AT ASH CREEK BRI DGE. DBA OREGON WEST COAST 1031 BUTTE STREET $é%, Sgg 2;; ig; %g 204
(204) REPLACE BRI DGES & RECONSTRUCT ROADW CONTRACTORS REDDI NG CA 96001 :
-0 61050 H GHWAY 101 (530) 229- 0559
COOS BAY OR 97420
(541) 267- 7689
02- MOD- 299-23.1/33. 5 I N MODOC COUNTY ABOUT 6 M LES WEST OF HAT CREEK CONSTRUCTI ON & ZDENEK, M KE $16, 862, 426 05/ 08/ 18 44%
23\1‘;':;;33 o1) E ALTURAS FROM 0.3 M LE WEST OF MATERI ALS, | NC. 1031 BUTTE STREET $10, 364, 5;3 gg; 13; 12 61%
0 -(201) CALDWELL CREEK BRIDGE TO 1.7 M LE 24339 HW 89 N. REDDI NG, CA 96001
T VEST OF COUNTY ROAD 75. (530) 229- 0559 SUSPENDED
BRI DGE REPLACEMENT AND ROADWAY BURNEY ~ CA 96013
(530) 335- 5501
02- MOD- 299- 37. 5/ 56. 9 I N MODOC COUNTY | N AND NEAR ALTURAS EAGLE PEAK ROCK & PAVING | NC. $4,304, 791 02/ 21/ 19 0%
02- 3H1704 AT VARI OUS LOCATI ONS FROM 0.3 MLE 886 FI TCH ROAD $0 03/13/19 0%
EAST OF ROCK CREEK BRI DGE TO $0
PATTERSON STREET ALTURAS -~ CA 96101
COLD | N PLACE RECYCLE (530) 233- 4568
02- MOD- 299-51. 9/52. 5 I N MODOC COUNTY NEAR CEDARVI LLE FROMMEYERS EARTHWORK M KE ZDENEK $3,334,009 09/19/18 0%
3@'5%383.(203) . 0.6 MLE WEST OF CEDAR PASS SKI TON PO BOX 493730 1031 BUTTE STREET $99, Ogg (1)2; 82; 12 306
0 RCAD TO CEDAR PASS SKI TOW ROAD REDDI NG CA 96049 REDDI NG CA 96001
o SUPERELEVATI ON | MPROVENMENT 229.
(530) 365- 8858 (530) 229- 0559 SUSPENDED
02-PLU-70-11.5/11.9 I N PLUMAS COUNTY ABOUT 3 M LES WEST KN FE RI VER CONSTRUCTI ON $2,578,143 12/21/18 0%
02- 0H4504 OF BELDEN FROM 2.1 MLES TO 1.6 1764 SKYWAY $0 01/09/19 0%
HS(S)T PO70- (134) E M LES WEST OF CHI PPS CREEK BRI DGE CH GO CA 95928 $0 08/24/19
o CURVE | MPROVEMENT
(530) 891- 6555 SUSPENDED
02- PLU- 70- 14. 9/ 0 I N PLUMAS COUNTY NEAR BELDEN AT STEWART ENG NEERI NG | NC COLLINS, RON $10, 548,092 11/30/17 58%
02-1C7504 YELLOW CREEK BRI DGE #09- 0008 5323 EASTSI DE RD $4, 415,733  02/02/18
ACST- P070- (133) E 1555 E MAIN SREET $293,001 10/23/19  4?%

--0

HA21

BRI DGE REPLACEMENT -

State of California Department of Transportation

SEI SM C

REDDI NG CA 96001
(530) 244- 8464

QUI NCY, CA 95971
(530) 605- 5866
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Statement of Ongoing Contractsasof 04/20/19 04/ 24/ 19

District 02
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- PLU- 70-50. 6/ 51. 7 I'N PLUVAS COUNTY NEAR QUINCY FROM 0.6 M C.M CONSTRUCTI ON, | NC. COLLINS, RON $10, 336,299 11/16/16 89%
02- 200904 M LE WEST TO 0.5 M LE EAST OF SPRING 6413 32ND STREET 1555 E. MAI N STREET $9, 543,400 12/09/16 929
ACST- P070- ( 05E) GARDEN BRI DGE OVERHEAD NCY CA 95971 $56, 333 05/28/ 19

--() BRI DGE REHABI LI ATI ON ) NORTH HI GHLANDS CA 95660 QU NCY,

(916) 334- 1221 (530) 605- 5866 SUSPENDED

HA21

02- PLU- 89- 30. 2/ 35. 3 IN PLUVAS COUNTY NEAR CANYON DAM FROMHAT CREEK CONSTRUCTI ON & $1, 431,989 02/20/19 0%
02- 4H2304 0.2 MLE NORTH OF LAKE ALNMANCR MATERI ALS, | NC. $0 03/13/19 0%
ACST- P089- (125) B SPI LLWAY TO 2.5 M LES SQUTH OF 24339 H GHWAY 89 N $0

-0 HUMBOLDT ROAD

MLL AND FILL BURNEY CA 96013
(530) 335- 5501
02-PLU-147-8.9/9. 3 I'N PLUVAS COUNTY ABOUT 9 M LES NORTH VI KI NG CONSTRUCTI ON COVPANY,  JOHNSON, RYAN $5,950,712 05/10/16  100%
LA e OO DML MLE S T0 116 o o D e SRS G o
0.4 MLE NORTH OF HAM LTON BRANCH 11315 SUNRISE GOLD CIR STE A CHI CO CA 95928
0 BRI DGE (530) 895- 8245 OVER RUN

RANCHO CORDOVA CA 95742
(916) 852- 5530

REPLACE BRI DGE

02- SHA-5-.1/0 IN SHASTA COUNTY ABT 8 M N OF SHASTA GOLDEN STATE BRI DGE, | NC. CHAFFEE, ERIC $30, 539, 409 02/ 03/ 16 72%
02- 0E0904 LAKE CTY AND NEAR LAKEHEAD FRM 3701 MALLARD DRI VE 1031 BUTTE STREET $25, 794,436 02/ 17/ 16 86%
NHPI -005 -( )8 $135,152 01/ 17/ 20
TURNTABLE BAY QC TO0.1 M N OF REDDI NG, CA 96001
855- E-() OBRIEN SRRA & FRM0.4 M S 85'2\':503/;2 ;:’80345101195 (530) 218- 2266
BRI DGE REPLACEMENT/ SEI SM C RETROFI T (925) 372
HA21
02-SHA-5-3.8/11.7 I N SHASTA COUNTY | N AND NEAR J.F. SHEA CONSTRUCTION, INC. SERG O MENDOZA $121, 235,511 11/ 06/ 18 3%
02- 4C40Vv4 ANDERSON FROM ROUTE 5/273 SEPARATI ONPO BOX 494519 1031 BUTTE ST $813,261  11/30/18 1%
BLl M 005-(359) E $436,042 03/19/21
TO 0.4 MLE SOUTH OF CHURN CREEK FEDD NG CA 96049 REDDI NG, CA 96001
0 RCAD OVERCROSSI NG (530) 945- 2437

W DENI NG TO 6 LANES, BRI DCE (530) 246- 4292

02- SHA-5-4.9/5. 1 I N SHASTA COUNTY | N ANDERSON FROM J.F. SHEA CONSTRUCTI ON, INC. ALEXANDER, NATHAN $270,000 12/06/17  100%

02- 4H1504 ANDERSON CREEK OVERFLONTO 0.1 MLE P. O BOX 494519 1031 BUTTE STREET $140, 8;3 8?5 %; ig 5206
NORTH OF ANDERSON CREEK BRI DGE. REDDI NG, CA 96049 REDDI NG, CA 96001
DIR S EMERGENCY L. B. (530) 604- 5102 OVER RUN
REMOVE 1.8 FEET OF EMBANKVENT UNDER

20.20 BRI DGE

201130
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Statement of Ongoing Contractsasof 04/20/19 04/ 24/ 19
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- SHA- 5- 28. 0/ 29 I N SHASTA COUNTY ABOUT 6 M LES NORTH GOLDEN STATE BRI DGE, |NC. MD TOFAEL ANWAR $6, 949, 601 05/ 21/ 18 12%
02-4G5204 OF SHASTA LAKE FROM 0.2 M LE SOUTH TO3701 MALLARD DRI VE 3504 LARM E STREET $2, 810,678 06/07/18 39%
AC M 005-(356) E 0.9 MLE NORTH OF PIT RIVER BRI DGE $0  09/24/19
. REDDI NG, CA 96002
--() BENICIA CA 945101195
OVERHEAD. (530) 225- 3172 SUSPENDED
BRI DGE DECK MAI NTENANCE (925) 372- 8000
02- SHA- 5- 39. 5/ 40. 8 I N SHASTA COUNTY NEAR LAKEHEAD FROM TUTOR SALI BA CORPORATI ON BADE, TIM $132,526,824 09/25/09  100%
2&@7283;‘_(337) N 0.3 KM NORTH OF ANTLER SUMM T 15901 OLDEN STREET 18300 ANTLER SCHOOL $131, 754, 4% (1)2; %4215 (1>g 100%
OVERCROSSI NG TO 0.5 KM NORTH OF RD, BLDG D
00-58 3-(7N) SYLMAR CA 91342
0 ANTLER UNDERPASS (818) 262. 8301 LAKEHEAD, CA 96051 OVER RUN
o BRI DGE REPLACENMENT ) }
HAo 1 SWPPP (530) 238- 2964
02- SHA- 5- 54. 6/ 55. 9 I N SHASTA COUNTY ABOUT 12 M LES NORTHSTEVE MANNI NG CONSTRUCTI ON, | NCGASI K, JCEL $5,085,000 06/21/18  100%
02- 4H3904 OF LAKEHEAD FROM 1.3 M LES NORTH TO P.Q. BOX 491660 1031 BUTTE STREET $3, 171, 923 gfi; gg; 12 62%
2.6 MLES NORTH OF G BSON ROAD REDDI NG, CA 96049 REDDI NG, CA 96001
OVERCROSSI NG DRI' S EMERG (530) 751- 6116 OVER RUN
REMOVE EXI STI NG ROCK BUTTRESS,
20. 20
201130
02- SHA- 5-/ 67 I N SHASTA COUNTY | N AND NEAR REDDI NG STEELHEAD CONSTRUCTORS, |NC. SUNI L REPAKA $5,960, 129 11/02/18 0%
02-4F5104 AT VAR OUS LOCATI ONS FROM TEHANA 2940 | NNSBRUCK DR 1031 BUTTE ST $64,700 11/20/18 19%
HSI M 005- (357) E $0 08/20/19 0
0 COUNTY LI NE TO SI SKI YOU COUNTY LI NE REDDI NG CA 96003 REDDI NG CA 96001
o COLLI SI ON SEVERI TY REDUCTI ON B,
(530) 226- 6400 (530) 949- 8019 SUSPENDED
02- SHA-5-/0 I N SHASTA COUNTY AT VARI OUS LOCATI ONSS. T. RHOADES CONSTRUCTI ON, SUNI L REPAKA $2, 609, 850 07/18/18 62%
02- 4G5704 ROV NORT 1,199, 464 08/13/18
ACI M 005- (358) E F 0-1 MLE H OF FOURTH STREET 1 NG 1031 BUTTE ST s $189,299 06/ 05/ 19 46%
0 OVERCROSSI NG TO 0.3 M LE NORTH OF 8585 COWMERCI AL WAY REDDI NG CA 96001 !
o FAVWNDALE OVERCROSSI NG )
WORKER SAFETY REDDING - CA 96002 (550) 9498019
(530) 223- 9322
02- SHA-44-.2/ .2 I N SHASTA COUNTY | N REDDI NG AT S. T. RHOADES CONSTRUCTI ON | NC. $386, 066 02/ 22/19 0%
02-2H7304 HI LLTOP DRI VE OVERCROSSI NG 8585 COMVERCI AL WAY 23 03/21/19 0%

State of California Department of Transportation

I NSTALL FREE RI GHT TURN
REDDI NG CA 96002

(530) 223- 9322
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Statement of Ongoing Contractsasof 04/20/19 04/ 24/ 19
District 02
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- SHA- 44-4. 6/ 6. 4 I N SHASTA COUNTY NEAR PALO CEDRO FROMTULLIS, |NC. ALEXANDER, NATHAN $5,911,350 10/ 13/17 85%
02- 368414 5,534,156 11/20/ 17
AL PO44- (056) E CLOUGH CREEK BRIDGE TO 0.6 M LE WEST PO BOX 493416 1031 BUTTE ST., $ % 1270010 93%
0 OF DESCHUTES ROAD UNDERCROSSI NG REDDI NG CA 96049 STE. 205, M5 #60
o CONSTRUCT | NTERCHANGE
(530) 241- 5105 Rgg’? 2(23‘5 (2:2226001
HB4N (530) 225-
02- SHA- 44-34. 0/ 43. 2 I N SHASTA COUNTY AT AND NEAR VIOLA  TULLIS, INC $2, 635,552 03/21/19 0%
02- 4H2704 FROM 0.2 MLE EAST OF M LL CREEK ROADPO BOX 493416 $0 04/05/19 0%
TO 0.8 M LE EAST OF DEER FLAT ROAD $0
AC OVERLAY REDDI NG CA 96022
(530) 241- 5105
02- SHA- 44- 59. 4/ 59. 8 I N SHASTA COUNTY NEAR QLD STATI ON STEELHEAD CONSTRUCTORS, | NCL. NATHAN ALEXANDER $5, 648,123 11/02/ 18 5%
02- 4F2004 FROM 0.3 MLE WEST TO 0.2 MLE EAST 2940 | NNSBRUCK DR 1031 BUTTE STREET $92,850 11/30/18 2%
BLNH- P044- ( 057) E $0 06/19/19
OF HAT CREEK BRI DGE ST#205 NMB#60
-0 BRI DGE REPLACENENT REDDI NG CA 96003 REDDI NG, CA 96001
(530) 226- 6400
(530) 225- 2922
02- SHA- 89- 26. 3/ 29. 2 I N SHASTA COUNTY ABOUT 10 M LES HAT CREEK CONSTRUCTI ON & $934, 439 12/19/18 0%
02- 4H2004 NORTH OF BURNEY FROM 0.3 M LE NORTH MATERIALS, |NC. $0 01/09/19 0%
ACNH- P089- (124) $0 °
OF CLARK CREEK ROAD TO LAKE BRI TTON 24339 HI GHWAY 89 N.
-0 BRI DGE
AC OVERLAY BURNEY CA 96013
(530) 335- 5501
02- SHA- 299- 7. 6/ 18. 3 I N SHASTA COUNTY AT AND NEAR SHASTA TULLIS, INC MANDHI R GREWAL $15, 355, 347 08/ 24/ 18 0%
02-3E7404 FROM 0.5 M LE WEST OF CRYSTAL CREEK PO BOX 493416 1031 BUTTE STREET $1, 429,898 09/12/18 9%
BLNH- P299- (202) E $1, 429,898 08/ 28/ 19
0 ROAD TO TRI NI TY ALLEY. REDD NG CA 960019604 REDDI NG CA 96001
o PAVEMENT PRESERVATI ON -
(530) 241- 5105 (530) 229- 0542 SUSPENDED
02- SHA- 299- 24. 6/ 30. 3 I'N SHASTA COUNTY | N AND NEAR REDDINGJ.F. SHEA CONSTRUCTION, INC. ZDENEK, M KE $3, 355,362 03/21/18 89%
02- 3H2004 FROM 0.1 M LE EAST OF BOULDER DRIVE P.O. BOX 494519 1031 BUTTE STREET $3, 260, ogg 83; 82; ig 96%
TO 0.1 M LE EAST OF HOOTENANNY LANE REDDI NG, CA 96001
REDDI NG CA 96049
AC OVERLAY (530) 229- 0559 SUSPENDED
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Statement of Ongoing Contractsasof 04/20/19 04/ 24/ 19
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
) Storm Water - Resident
Fed Aid Description ) Comp To date Est Comp % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
02- SHA- 299-77.8/79. 7 I N SHASTA COUNTY NEAR BURNEY FROM 0.2 HAT CREEK CONSTRUCTI ON & ANWAR, TOFAEL $7,699,397 02/01/18 96%
%—S’#Egggg 100) E M LE WEST OF SONOVA STREET TO 0.3 MATERI ALS, | NC. 1031 BUTTE STREET $7, 538, 7;3 83; ig; 12 99%
()' -(199) M LE WEST OF ROUTE 89. 24339 HW 89 N. REDDI NG CA 96001
PULVERI ZE & RECONSTRUCT PAVEMENT BURNEY CA 96013 (530) 225-3172 SUSPENDED
(530) 335- 5501
02- SHA- 299- 326. 0/ 0 I N SHASTA COUNTY NEAR BELLA VI STA AT J. F. SHEA CONSTRUCTI ON, | NC. ZDENEK, M CHAEL $285,000 03/01/19 0%
02-0J3304 03 M LE EAST OF LEMN CREEK BRI DGE P. O BOX 494519 1031 BUTTE ST. STE :g 82; gg; ig 0%
DI R S EMERGENCY F. A. 205, Ms 60
REPLACE UNSTABLE SOl L REDDI NG, CA 96049 REDDI NG, CA 96601
20. 20 (530) 229- 0559
201130
02- SHA-910-/0 I N SHASTA COUNTY AT VARI OUS TULLIS, INC. SUNI L REPAKA $10, 239, 844 07/18/ 18 2%
gi;\ﬁﬁ‘égg LOCATI ONS. 16951 CLEAR CREEK ROAD 1031 BUTTE ST $1, 007,079 08/06/ 18 10%
-(123)E PAVEVENT REHABI LI TATI ON $170,680 07/22/19
--0) REDDI NG CA 960019604 REDDI NG, CA 96001
(530) 241- 5105 (530) 949- 8019
02- SHA-910-/0 I N SHASTA COUNTY | N REDDI NG ON ROUTE CEN-PAC ENG NEERI NG | NC. $497,327 03/07/19 0%
02-3H5704 44 AT THE JUNCTI ON OF ROUTE 273 AND 1467 W SHAW AVE. $0  04/05/19 0%
ON ROUTE 273 AT TRINITY STREET $0
UPGRADE. S| GNALS FRESNO CA 93711
(805) 984- 3421
02-S1S5-2.7/11. 4 I'N Sl SKI YOU COUNTY | N AND NEAR J.F. SHEA CONSTRUCTION, INC. MALLORY, N COLE $57, 583,551 03/12/18 41%
23 7\14(3538; e DUNSMUI R FROM SACRAMENTO RI VER BRI DGEP. O BOX 494519 1625 MOTT ROAD $28ﬁ§? 9%’ 23; ig; ig 29%
-(177) TO 0.6 M LE SOUTH OF NORTH MOUNT DOl NG CA 96049 MOUNT SHASTA, CA 96067 :
-0 SHASTA UNDERPASS (530) 605- 5871 SUSPENDED

2 R ROADWAY REHABI LI ATI ON - (530) 246- 4292

02-S1S-5-7.2/0 I'N SI SKI YOU COUNTY NEAR DUNSMUI R AT RANDY HILL CONSTRUCTI ON, INC MALLORY, NI COLE $6, 640,911 02/11/16  100%
02- 2E8004 DUNSMUI R GRADE COMMERCI AL VEHI CLE 5237 MALLARD ESTATES ROAD 1625 MOTT ROAD $6, 490,191  02/25/ 16 98%
$0  05/03/19
ENFORCEMENT FACI LI TY. M. SHASTA, CA 96067
I MPROVE TRUCK | NSPECTI ON FACI LI TY CH GO CA 95973 (530) 235- 9814 OVER RUN

(530) 892- 1918
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Statement of Ongoing Contractsasof 04/20/19 04/ 24/ 19
District 02
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-SIS-5-15.3/16.5 I'N Sl SKI YOU COUNTY NEAR WEED FROM 0.1 J.F. SHEA CONSTRUCTION, INC. JEFF STEPPAT $8, 325,197 07/30/ 18 0%
gi; 7\14':5382-(179) c M LE SOUTH OF DEETZ ROAD P.O BOX 494519 1031 BUTTE STREET 23 82; %i; %g 0%
UNDERCROSSI NG TO 0.6 M LE NORTH OF REDDI NG, CA 96001
-0 BLACK BUTTE OVERHEAD 02- 0004L REDDI NG~ CA 96049 (530) 515- 0639
BRI DGE REPLACEMENT - SOUTHBOUND (530) 246- 4292
02- Sl S-5-25.2/25.2 I'N SI SKI YOU COUNTY ABOUT 5 M LES J.F. SHEA CONSTRUCTION, INC. STEPPAT, JEFF $4, 308,213 11/16/17 98%
02-4G2404 NORTH OF WEED AT THE NORTH EDGEWOOD PO BOX 494519 1031 BUTTE STREET $3, 896,548 12/19/17 90%
ACI M 005- (178)E $0 04/16/19
0O VERHEAD. REDDI NG CA 96049 REDDI NG, CA 96001
o STRENGHTEN AND UPGRADE BRI DGES )
(530) 246- 4292 (530) 515- 0639
02-SI1'S-5-37.4/51. 2 I'N SI SKI YOU COUNTY | N AND NEAR YREKA ROCKY MOUNTAI N CONSTRUCTI ON, $6, 187,187 12/ 06/ 18 0%
02- 4H2504 FROM 0.8 M LE SOUTH OF GRENADA LLC $0 01/18/19 0%
OVERCROSSI NG TO SHASTA RIVER BRIDGE 4815 TINGLEY LANE #A $0
M LL AND FILL
KLAMATH FALLS OR 97603
(541) 882- 8377
02- Sl S-5-66. 0/ 69. 3 I'N SI SKI YOU COUNTY NEAR HORNBROOK DARREN TAYLOR CONSTRUCTI ON, $1,329,130 11/29/18 0%
02- 4H1904 FROM 0.4 MLE NORTH OF BAILEY HILL  INC $0 01/09/19 0%
ROAD OVERCROSSI NG TO OREGON STATE 5750 PLEASANT VI EW DRI VE $0
LI NE
PAVEMENT M LL AND FI LL ANDERSON  CA 96007
(530) 378- 2211
02-SI' S-5-583.0/67.7 I'N SI SKI YOU COUNTY NEAR HORNBROOK ~ MEYERS EARTHWORK, | NC. LOADER, MARK $1, 285,000 07/31/18 0%
02- 4H8204 FROM ROUTE 96 TO 0.8 MLE NORTH OF  P.Q BOX 493730 1031 BUTTE STREET $896, 2;3 825 g;; 12 70%
BAI LEY HI LL UNDERPASS DI R S EMERGENCY REDDI NG, CA 96001
REDDI NG, CA 96049
L.B. (530) 941- 9542
W LDFI RE DAMAGED REPAI R
20. 20
201130
02- SI S-89- 28. 0/ 34 I'N Sl SKI YOU COUNTY NEAR MCCLOUD FROMSTI MPEL- W EBELHAUS $1, 769,905 01/22/19 0%
02-4H2204 0.5 M LE SOUTH OF MOUNTAIN HOUSE 1168 | NDUSTRI AL ST $0  02/20/19 0%
ROAD TO 0.3 M LE SOUTH OF AZALEA $0
ROAD REDDI NG CA 96002

AC OVERLAY (530) 223- 6605
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Statement of Ongoing Contractsasof 04/20/19 04/ 24/ 19
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-SI S-96-52.5/88. 4 I'N SI SKI YOU COUNTY NEAR SEI AD VALLEY J.F. SHEA CONSTRUCTION, INC. LQADER, NARK $7,543,250 07/10/17 58%
02- 4E6504 3,788,523 07/27/ 17
ACST. P096- ( 060) E AT VARI QUS LOCATI ONS FROM 0.1 M LE 17400 CLEAR CREEK RD 2150 EDWARDO ST $ $95. 242 10; 08; 19 50%
-0 WEST OF THOMPSON CREEK BRI DGE TO 0.2 REDDI NG CA 96049 REDDI NG, CA 96002 '
M LE EAST OF BEAVER (530) 941- 9542 SUSPENDED

W DEN BRI DGE/ OVERLAY/ COLD PLANE/ HVA (530) 246- 4292

02- SI S- 96- 602. 0/ 60. 2 I'N Sl SKI YOU COUNTY AT SEI AD VALLEY ATJ. F. SHEA CONSTRUCTI ON, |NC. LOADER MARK $385,000 06/01/18 0%
02- 4H5004 SEI AD CREEK BRIDGE DIR S EMERGENCY  P.O. BOX 494519 1625 MOTT RD. $100, Sgg 82; gg; ig 26%
F. A MI. SHASTA, CA 96067
EXCAVATE SEI AD CREEK CHANNEL REDDI NG, CA 96049 (530) 246- 4292
20. 20
201131
02-SIS-96-/.7 I'N SI SKI YOU COUNTY NEAR SOMES BAR AT HAYES & SONS, | NC. MALLORY, NI COLE $4, 985,000 01/20/17  100%
02-3H2604 VARI OUS LOCATI ONS FROM HUMBOLT COUNTY P. O, BOX 258 1031 BUTTE STREET $4, 545,286 04/ 28/ 17 91%
LINETO 2.1 M LE WEST OF KLAMATH RI VER HAPPY CAVP. CA 96039 REDDI NG, CA 96001 $0 09/20/18
BRIDGE DIR S EMER ' (530) 605- 5871 OVER RUN
CLEAR OF SLIDE DEBRI'S, REPAIR SLI P-
20. 20 oUTS
201130
02-SI'S-96-/0 I'N SI SKI YOU COUNTY ABOUT 8 M LES GOLDEN STATE BRI DGE, | NC. MARK LOADER $17, 676,034 12/14/18 0%
02- 2E4804 NORTH OF YREKA ON ROUTE 96 FROM 0.5 3701 MALLARD DRI VE 2150 EDWARDO ST $231,265 12/21/18 1%
B1ST- X093- (009) E MLE VEST TO 0.2 M LE EAST OF RTE 263 CEDDl NG CA 96002 $208, 915 08/ 26/ 20
--0) AND ON ROUTE 263 FROM 0 BENICIA CA 945101195 (530) 941. 9542

BRI DGE REPLACENMENT (925) 372- 8000

02-S1S-97-11.5/17. 1 I'N SI SKI YOU COUNTY ABOUT 12 M LES ROCKY MOUNTAI N CONSTRUCTI ON, $1, 396,396 03/15/19 0%
02-4H2604 NORTH OF WEED FROM YELLOW BUTTE ROADLLC $0  04/05/19 0%
TO 0.6 MLE NORTH OF DEER MOUNTAIN 4815 TINGLEY LANE #A $0
ROAD

KLAMATH FALLS OR 97603
(541) 882- 8377

M LL AND FI LL

02-S1S-97-21.8/0 I'N SI SKI YOU COUNTY ABOUT 19 M LES SERAFI X ENG NEERI NG STEPPAT, JEFF $3,312,230 03/29/18 85%
02- 4E6804 SOUTH OF MACDOEL AT GRASS LAKE SAFETY CONTRACTORS, | NC. 1031 BUTTE STREET $3,180,565 04/25/18 95%
CNHG- PO97- (044) B ROADS| DE REST AREA. 7 CROW CANYON COURT, SUITE 25 REDDING CA 96001 $101, 500 05/07/19

-0 REHABI LI TATE WATER AND SEWER (530) 515- 0639 SUSPENDED

SAN RAMON CA 94583
(925) 552- 8253
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Statement of Ongoing Contractsasof 04/20/19

04/ 24/ 19
District 02
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-SIS-161-18.3/19. 4 I'N SI SKI YOU COUNTY NEAR TULELAKE FROMHAT CREEK CONSTRUCTI ON & $823,328 03/14/19 0%
02-2H1804 HI LL ROAD TO ROUTE 139. MATERI ALS, | NC. $0  04/05/19 0%
FULL DEPTH PAVEMENT REHABI LATI ON 24339 STATE HI GHMAY 89 N $0
BURNEY CA 96013
(530) 335- 5501
02- Sl S-263-49. 3/ 56. 4 I'N SI SKI YOU COUNTY NEAR YREKA FROM  J.F. SHEA CONSTRUCTION, INC. JEFF STEPPAT $2,278,872 02/22/18 3%
02- 3H1904 0.2 MLE NORTH OF ROUTE 3 TO SHASTA P.O. BOX 494519 1031 BUTTE STREET $2,425 03/12/18 0%
ACST- P263- (001) E Rl VER BRI DGE 02- 0014 $2,425 05/31/19
- . REDDI NG, CA 96001
-0 AC OVERLAY REDDING ~ CA 96049 (530) 515- 0639 PENDED
(530) 246- 4292 SUS
02- TEH 32- 20. 3/ 20. 3 I N TEHAMA COUNTY ABOUT 24 M LES EAST HAT CREEK CONSTRUCTI ON & BENNER, HENRY $1, 285,000 02/21/19 0%
02-0J2704 OF FOREST RANCH AT 0.2 M LE WEST OF MATERI ALS | NC. 13700 HW 36 28 325 ig; 12 0%
SLATE CREEK BRI DGE DI | R S EMERGENCY 24339 STATE HWY 89 N. E. RED BLUFF, CA 96080
L. B. (530) 949- 8132
RECONSTRUCT FAI LED SACK WALL BURNEY, CA 96013
20. 20
201130
02- TEH 36-75.1/78. 4 IN TEHAMA COUNTY NEAR M NERAL FROM  TULLIS, I|NC. BENNER, HENRY $10, 419, 887 12/06/ 16 48%
02-4Q@03U4 LI TTLE G ANT MLL ROAD TO 0.7 MLE 16951 CLEAR CREEK ROAD 13700 HW 36E $10, 288, 898 12/ 28/ 16 99%
ACHS- STPO- ( 610) 2 $0  04/12/19
0 VEST OF DI AMOND ROAD REDDI NG CA 960019604 RED BLUFF, CA 96080
o CURVE | MPROVEMENT AND | NSTALL MBGR .
(530) 241 5105 (530) 949- 8132 SUSPENDED
02-TRI - 36-26.7/27. 1 IN TRINI TY COUNTY ABOUT 9 M LES EAST STEELHEAD CONSTRUCTORS, |NC. JOEL GASIK $8, 865, 778 11/ 02/ 18 4%
02- 4F8604 OF FOREST GLEN FROM 0.6 M LE WEST TO 2940 | NNSBRUCK DRI VE 1031 BUTTE STREET $224,139 11/20/18 3%
HSST- S036- ( 108) E 0.1 MLE VEST OF ROUTE 3 $83, 258 01/10/20
-- ) ' REDDI NG CA 96003 REDDI NG, CA 96001
0 CURVE | MPROVEMENT (530) 751- 6116
(530) 226- 6400
02- TRI - 36- 347. 0/ 0 IN TRINI TY COUNTY ABOUT 17 M LES EAST STEELHEAD CONSTRUCTORS, |NC. GASOK, JOEL $680, 000 02/14/19 0%
02-0J3004 OF FOREST GLEN AT 3.6 MLES WEST OF P.O. BOX 997 1031 BUTTE STREET 23 8% 225 13 0%
HAYFORK CREEK BRIDGE DI R S EMERGENCY REDDI NG, CA 96001
PALO CEDRO, CA 96073
F. A (530) 751- 6116
REPAI R SLI P- OUT
20. 20

201130
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Statement of Ongoing Contractsasof 04/20/19 04/ 24/ 19
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- TRI - 299- 2. 0/ 33 IN TRINITY COUNTY NEAR HELENA FROM  STI MPEL- W EBELHAUS GREWAL, MANDHI R $4, 985,000 01/14/19 42%
02-0J2204 0.5 MLE EAST TO 1.5 M LES EAST OF  ASSOCI ATES, | NC. 1031 BUTTE STREET $2;$$§;Zg§ 83; 1%5 13 46%
WHEEL GULCH ROAD. DIR S EMERGENCY  P. O BOX 492335 REDDI NG, CA 96001 '
L.B. (530) 229- 0542
REDUCE RI SK OF FALLI NG ROCKS REDDI NG, CA 96049
20. 20
201130
02- TR -299-8.3/25.7 IN SHASTA AND TRI NI TY COUNTI ES AT SPECI ALI ZED PAVENMENT MARKI NG, $2, 608, 795 02/ 20/ 19 0%
02- 3H5204 VAR OUS LOCATI ONS I NC. $0 03/21/19 0%
I NSTALL STRI PI NG 11095 SW I NDUSTRI AL WAY STE A $0
TUALATIN OR 97062
(503) 885- 0420
02- TRI-299-408.0/41.2 I N TRINITY COUNTY NEAR JUNCTION CITY R BROW CONSTRUCTI ON GREWAL, MANDHI R $4, 985,000 01/11/19 75%
02-0J0904 FROM 0.6 M LE EAST OF VALDOR DRI VE TOCOVPANY, | NC. 1031 BUTTE STREET $3, 385,593  01/30/19 68%
0.1 VEST OF POAERHOUSE ROAD. DIR'S  P.O BOX 406 REDDI NG CA 96001 $1,285,241  05/10/19
EMERGENCY L. B. (530) 229- 0542
CARR FI RE LANDSLI DE REPAI R WLLOW CREEK, CA 95573
20. 20
201130
02- VAR -/ 0 IN BUTTE, LASSEN, PLUMAS, SHASTA, TULLI'S, INC JOEL GASIK $7,885, 641 12/ 20/ 18 0%
02- 4F7804 SI SKI YOU, AND TRI NI TY COUNTI ES AT 16951 CLEAR CREEK ROAD 1031 BUTTE STREET $4,220 01/09/19 0%
ACST- 000C- (477) E $0  12/20/19
0 VARI QUS LOCATI ONS. REDDI NG CA 960019604 REDDI NG, CA 96001
o | MPROVE CHAI N CONTROL AREAS. B}
(530) 241- 5105 (530) 751- 6116
02-VAR--/ 0 IN SHASTA AND SI SKI YOU COUNTIES ON  STEVE MANNI NG CONSTRUCTI ON, | NCGASI K, JOEL $9, 985,000 09/06/18  100%
02- 4H9204 ROUTE 5FROM 0.3 MLE S. OF FAWNDALE P.O BOX 491660 1031 BUTTE STREET, $7, 673,155 10/10/18 77%
OVERCROSSI NG TO . 2 M LE SOUTH OF SUITE 205 $454,802  04/30/19
PI ONEER BRI DGE OVERHEADI R REDDI NG, CA 96049 REDDI NG, CA 96001 OVER RUN
REPAI R OR REPLACE OTHER FI RE DAMAGE (530) 751- 6116
20. 20
| TEMS
201130
02-VAR--/0 IN TRINITY AND SHASTA COUNTIES I N ANDTULLI'S, |NC. GREWAL, MANDHI R $21, 385,000 07/30/18  100%
02-4H8704 NEAR REDDING FROM 0.1 M LE WEST OF P.Q BOX 493416 1031 BUTTE STREET $16, 199, 608  08/20/ 18 76%
TRI N TYDAM BOULEVARD TO SUNSET DRIVE. . REDDI NG, CA 96001 $893, 464  06/28/19
DIR S EMERGNECY F. A NG (530) 229- 0542
CARR FI RE RECONSTRUCI TON
20. 20
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Statement of Ongoing Contractsasof 04/20/19 04/ 24/ 19

District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-VAR--/0 I N SACRAMENTO AND SI SKI YOU COUNTI ES Tl MBERVWORKS LOADER, MARK $3, 824,412 06/ 15/ 17 23%
02-4E6704 ON ROUTE 5 AT 0.1 M LE SOUTH OF PO BOX 1240 1625 MOTT ROAD $3, 945,482 06/29/ 17 98%
G M3 000C- (450) E ROUTE 275 AND AT OOLLIER SAFETY $0 10/30/19
0 MF SHASTA CA 96067 MI. SHASTA, CA 96067

ROADSI DE REST AREA (530) 246- 4292

REHABI LI TATE WATER SYSTEMS. (530) 926- 4093

HA26
02-VAR--/ 0 I N SHASTA, SI SKI YOU AND TEHAMA CENTRAL STRI PI NG SERVI CE, | NC. ZDENEK, M KE $6, 494, 250 02/ 28/ 18 62%
02- 3H7204 COUNTI ES AT VARI OUS LOCATI ONS 3489 LUYUNG DR 1031 BUTTE STREET $3, 697,146 03/ 20/ 18 57%

$171,346 06/12/19
REPLACE STRI PI NG *
RANCHO CORDOVA CA 95742 REDDI NG, CA 96001
(530) 229- 0559

(916) 635-5175

Totals: Authorized Final Amt: $668, 665, 746 Completed to Date: $325, 362, 098 Work ThisMonth: $6, 902, 313
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02- LAS- 36-22. 4/ 29. 4
02- LAS-44-31.9/32.6
02- LAS-70-/3.8

02- LAS-70-/3.9

02- LAS-139-6.2/7.3
02- LAS- 395-603. 0/ 60. 3
02- MOD- 299-.5/0

02- MOD- 299-23.1/33.5
02- MOD- 299- 37. 5/ 56. 9
02- MOD- 299-51.9/52.5
02- PLU-70-11.5/11.9
02- PLU-70-14.9/0

02- PLU- 70-50. 6/ 51. 7
02- PLU- 89-30. 2/ 35. 3
02- PLU-147-8.9/9.3
02- SHA-5-.1/0
02-SHA-5-4.9/5.1

02- SHA-5-54.6/55.9
02- SHA-5-3.8/11. 7
02- SHA- 5-28. 0/ 29

02- SHA- 5-39.5/40.8
02- SHA-5-/0

Statement of Ongoing Contracts - Index

Contract

02- 4F9904
02-1H4404
02- 2H6104
02- OH7604
02- 0H6304
02- 4H9704
02- 4F2104
02-4F77U4
02- 3H1704
02- 1H3304
02- 0H4504
02- 1C7504
02-2C0904
02- 4H2304
02- 4E6404
02- OE0904
02- 4H1504
02- 4H3904
02- 4CA0V4
02- 4G5204
02- 378904
02- 4G5704

Page
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02- SHA- 5-/ 67

02- SHA- 44-34.0/ 43. 2
02- SHA- 44-59. 4/ 59. 8
02- SHA-44- .2/ .2

02- SHA-44-4.6/6. 4
02- SHA- 89- 26. 3/ 29. 2
02- SHA- 299- 24. 6/ 30. 3
02- SHA-299-77.8/79.7
02- SHA- 299-326. 0/ 0
02- SHA- 299-7.6/18. 3
02- SHA-910-/0

02- SHA-910-/0
02-SIS-5-2.7/11. 4
02- SI S-5-583.0/67.7
02-SI1S-5-7.2/0

02-SI S-5-15.3/16.5
02-SI S-5-25.2/25.2
02-SI S-5-37.4/51.2
02- SI S-5-66.0/69. 3
02- SI S- 89-28. 0/ 34
02- SI S-96-602. 0/ 60. 2
02- SI S-96-52. 5/ 88. 4

Statement of Ongoing Contracts - Index

Contract

02- 4F5104
02- 4H2704
02- 4F2004
02- 2H7304
02- 368414
02- 4H2004
02- 3H2004
02- 4E0204
02- 033304
02- 3E7404
02- 3H5704
02- 44204
02- 4G6504
02- 4H8204
02- 2E8004
02- 4F5404
02- 42404
02- 4H2504
02- 4H1904
02- 4H2204
02- 4H5004
02- 4E6504

Page
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02-SIS-96-/0
02-SIS-96-/.7
02-SIS-97-21.8/0
02-SI S-97-11.5/17.1
02-SI S-161-18.3/19.4
02- SI S-263-49. 3/56.4
02- TEH 32- 20. 3/ 20. 3
02- TEH 36-75.1/78. 4
02-TRI -36-26.7/27.1
02- TRI - 36-347.0/0
02- TRI - 299- 2. 0/ 33
02- TRI - 299-8.3/25.7
02- TRI - 299-408. 0/ 41. 2
02-VAR--/0
02-VAR--/0
02-VAR--/0
02-VAR--/0
02-VAR--/0

Statement of Ongoing Contracts - Index

Contract

02- 2E4804
02- 3H2604
02- 4E6804
02- 4H2604
02- 2H1804
02- 3H1904
02-0J2704
02- 4Q03U4
02- 4F8604
02- 033004
02-0J2204
02- 3H5204
02-0J0904
02- 4H8704
02- 4E6704
02- 3H7204
02- 4H9204
02- 4F7804

Statement of Ongoing Contracts - Federal Aid
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District
Federal Aid
- -
- E-
-S-
- SH-

District Total:

Statement of Ongoing Contracts - Federal Aid

02
Category Bid + CCO
FEDERAL Al D (| NTERSTATE) $71, 451, 214
FEDERAL Al D ( PRI MARY) $32, 891, 260
FEDERAL Al D ( SECONDARY) $59, 585, 601
STATE H GHWAY $94, 618, 000

$410, 119, 671
$668, 665, 746

Statement of Ongoing Contracts-Summary
District Work Completed ThisPeriod
Work completed this Period:

Work Comp
$36, 131, 773
$17, 647, 902
$36, 713, 679
$52, 138, 516

$182, 730, 228
$325, 362, 098
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